
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 01/10/2019

ESTIMATE SUMMARY 15:22:38

CONTID: C22589         ESTIMATE NO: 0004 PROG 2005

PCN: 22589-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25 : MONUMENT TO CASTLE ROCK PERCENT TIME:

PROJECT NO: C0252-475                     

I-25 SOUTH GAP PKG 1

NAME OF ROAD:  

PROJECT COUNTIES: DOUGLAS, REGION 1

CONTRACTOR:

KRAEMER NORTH AMERICA, LLC PAY PERIOD ENDING

P.O. BOX 220 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

PLAIN WI 53577     (608)546-2311 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 62,907,523.92 PARTICIPATING $ $ 3,458,997.91

AWARD PROJECT AMT: 57,727,234.71 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-21,830.59

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -85,559.59

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

9.31

FIXED COMPLETION DATE

FIXED COMPLETION DATE

23.63%

48,039,818.10

3,458,997.91

3,437,167.32

3,351,607.73

$

$

$

$

14,867,705.82

0.00

14,867,705.82

53,979.19

14,921,685.01

-345,267.27

0.00

14,576,417.74

0.00

AMOUNT DUE 14,576,417.74 3,351,607.73

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 3,351,607.73

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

EL PASO

  

113.0 TIME ALLOW: 12/30/2021 ??:??:??

ORIG TIME ALLOW: 12/30/2021 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

09/04/2018

09/04/2018

12/25/2018

07/20/2018

08/13/2018

08/29/2018

09/04/2018
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PCN: 22589-BID    ESTIMATE RUN 01/10/2019

PROJECT: C0252-475                     ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:22:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 1.000

0.000

201-00000  
 

137,445.001.000

0.00

1.000

L S 

137,445.00000

0010 *Removal of Tree 261.000

0.000

202-00010  
 

113,730.75261.000

0.00

261.000

EACH

435.75000

0015 *Removal of Headwall 0.000

0.000

202-00015  
 

0.000.000

0.00

8.000

EACH

1,008.00000

0020 *Removal of Inlet 3.000

4.000

202-00019  
 

6,909.007.000

3,948.00

37.000

EACH

987.00000

0025 *Removal of Manhole 0.000

0.000

202-00021  
 

0.000.000

0.00

10.000

EACH

2,336.51000

0030 *Removal of Embankment Protector Type 3 0.000

0.000

202-00023  
 

0.000.000

0.00

1.000

EACH

609.00000

0035 *Removal of Slope and Ditch Paving 0.000

0.000

202-00026  
 

0.000.000

0.00

18.000

SY  

33.60000

0040 *Removal of Riprap 0.000

0.000

202-00027  
 

0.000.000

0.00

160.000

SY  

14.70000

0045 *Removal of Pipe 95.000

259.000

202-00035  
 

9,292.50354.000

6,798.75

3,532.000

LF  

26.25000

0050 *Removal of End Section 0.000

0.000

202-00037  
 

0.000.000

0.00

13.000

EACH

264.60000

0055 Removal of Delineator 93.000

0.000

202-00090  
 

297.6093.000

0.00

93.000

EACH

3.20000
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PCN: 22589-BID    ESTIMATE RUN 01/10/2019

PROJECT: C0252-475                     ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:22:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Concrete Box Culvert 0.000

28.000

202-00120  
 

911.4028.000

911.40

859.000

LF  

32.55000

0065 *Removal of Concrete Pavement 317.000

330.540

202-00210  
 

9,518.84647.540

4,858.94

1,948.000

SY  

14.70000

0070 *Removal of Asphalt Mat 2,032.000

4,129.810

202-00220  
 

70,367.876,161.810

47,162.43

9,107.000

SY  

11.42000

0075 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

133,555.000

SY  

1.69000

0080 *Removal of Asphalt Mat (Planing) (Special) 7,598.510

0.000

202-00246  
 

64,055.447,598.510

0.00

9,194.510

SY  

8.43000

0085 *Removal of Rumble Strips 62,565.000

46,337.000

202-00248  
 

298,391.48108,902.000

126,963.38

108,902.000

LF  

2.74000

0090 *Removal of Pavement Marking 42,612.430

8,650.000

202-00250  
 

72,280.0351,262.430

12,196.50

99,094.000

SF  

1.41000

0095 Removal of Ground Sign 13.000

0.000

202-00810  
 

1,177.8013.000

0.00

13.000

EACH

90.60000

0100 *Removal of Sign (Special) 0.500

0.000

202-00815  
 

2,646.210.500

0.00

1.000

EACH

5,292.42000

0105 *Removal of Pull Box 0.000

0.000

202-00827  
 

0.000.000

0.00

0.000

EACH

233.33000

0110 *Removal of Guardrail Type 3 717.000

0.000

202-01130  
 

4,825.41717.000

0.00

722.000

LF  

6.73000
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PCN: 22589-BID    ESTIMATE RUN 01/10/2019

PROJECT: C0252-475                     ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:22:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Removal of Tensioned Cable Barrier 30,513.000

0.000

202-01200  
 

102,523.6830,513.000

0.00

30,513.000

LF  

3.36000

0120 *Removal of End Anchorage 2.000

0.000

202-01300  
 

1,737.282.000

0.00

2.000

EACH

868.64000

0125 *Clean Culvert 18" -24" PIPE 300.000

0.000

202-04008  
 

5,355.00300.000

0.00

3,198.000

LF  

17.85000

0130 *Clean Culvert 25"-48" PIPE & 4'x4' or SMALLER CBC 0.000

0.000

202-04008  
 

0.000.000

0.00

1,058.000

LF  

25.20000

0135 *Clean Culvert CONCRETE BOX CULVERT LARGER THAN  4'x4' 923.000

0.000

202-04008  
 

36,827.70923.000

0.00

2,336.000

LF  

39.90000

0140 *Sawing Asphalt Material (10 Inch) 52,306.000

967.000

202-05030  
 

176,333.6353,273.000

3,200.77

53,273.000

LF  

3.31000

0145 *Unclassified Excavation (Special) 0.000

0.000

203-00040  
 

0.000.000

0.00

0.000

CY  

12.39000

0147 Uncl Excav (Spec) 10,827.000

16,066.410

203-00040  
 

414,965.3226,893.410

247,904.71

30,769.000

CY  

15.43000

0150 *Unsuitable Material 1,110.000

23.110

203-00050  
 

39,500.211,133.110

805.61

2,500.000

CY  

34.86000

0155 *Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

0.000.000

0.00

0.000

CY  

11.15000

0157 Emb Matl (CIP) 11,257.000

17,944.910

203-00060  
 

351,591.0029,201.910

216,056.72

44,456.000

CY  

12.04000
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PCN: 22589-BID    ESTIMATE RUN 01/10/2019

PROJECT: C0252-475                     ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:22:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 *Embankment Material (Complete In Place) (Speci al) 0.000

0.000

203-00062  
 

0.000.000

0.00

0.000

CY  

19.60000

0165 *Borrow (Complete In Place) 0.000

8,208.820

203-00210  
 

163,027.178,208.820

163,027.17

39,905.000

CY  

19.86000

0170 *Proof Rolling 2.000

2.000

203-01100  
 

609.004.000

304.50

200.000

HOUR

152.25000

0175 *Backhoe 0.000

9.000

203-01510  
 

1,795.509.000

1,795.50

100.000

HOUR

199.50000

0180 *Potholing 159.500

36.000

203-01597  
 

53,238.56195.500

9,803.52

600.000

HOUR

272.32000

0185 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

100.000

HOUR

48.62000

0187 Shoring CMO 002 0.000

0.500

206-01750  
 

15,118.950.500

15,118.95

1.000

L S 

30,237.90000

0190 *Stockpile Topsoil 0.000

0.000

207-00210  
 

0.000.000

0.00

0.000

CY  

10.45000

0192 Stockpile Topsoil 16,003.490

0.000

207-00210  
 

215,887.0816,003.490

0.00

16,003.490

CY  

13.49000

0195 Erosion Log Type 1 (12 Inch) 5,190.000

2,310.000

208-00002  
 

27,225.007,500.000

8,385.30

30,000.000

LF  

3.63000

0200 Erosion Log Type 1 (20 Inch) 120.000

0.000

208-00013  
 

784.80120.000

0.00

38,000.000

LF  

6.54000
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PCN: 22589-BID    ESTIMATE RUN 01/10/2019

PROJECT: C0252-475                     ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:22:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0205 Silt Fence (Reinforced) 60.000

0.000

208-00021  
 

189.0060.000

0.00

32,000.000

LF  

3.15000

0210 Sediment Trap 0.000

0.000

208-00033  
 

0.000.000

0.00

3.000

EACH

1,050.00000

0215 Aggregate Bag 1,372.000

24.000

208-00035  
 

6,728.721,396.000

115.68

6,600.000

LF  

4.82000

0220 Rock Check Dam 0.000

0.000

208-00041  
 

0.000.000

0.00

18.000

EACH

735.00000

0225 Concrete Washout Structure 2.000

1.000

208-00045  
 

9,450.003.000

3,150.00

3.000

EACH

3,150.00000

0230 Pre-fabricated Concrete Washout Structure 3.000

2.000

208-00046  
 

15,834.305.000

6,333.72

10.000

EACH

3,166.86000

0235 Temporary Slope Drain 60.000

335.000

208-00060  
 

16,590.00395.000

14,070.00

460.000

LF  

42.00000

0240 *Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

10.000

EACH

3,255.00000

0245 Pre-fabricated Vehicle Tracking Pad 6.000

1.000

208-00075  
 

125,698.237.000

17,956.89

10.000

EACH

17,956.89000

0250 Removal and Disposal of Sediment (Labor) 21.000

10.000

208-00103  
 

1,507.2231.000

486.20

300.000

HOUR

48.62000

0255 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

300.000

HOUR

96.16000
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PCN: 22589-BID    ESTIMATE RUN 01/10/2019

PROJECT: C0252-475                     ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:22:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0260 *Sweeping (Sediment Removal) 77.500

43.250

208-00106  
 

20,129.03120.750

7,209.78

2,250.000

HOUR

166.70000

0265 Erosion Control Management 0.210

0.070

208-00200  
 

235,371.280.280

58,842.82

1.000

L S 

840,611.70000

0270 *Temporary Berms 4,512.000

0.000

208-00300  
 

15,160.324,512.000

0.00

8,500.000

LF  

3.36000

0275 *Reset TV Cameras 0.000

0.000

210-00473  
 

0.000.000

0.00

1.000

EACH

5,828.04000

0280 Reset Sign Panel (Special) 0.000

0.000

210-00816  
 

0.000.000

0.00

1.000

EACH

2,625.00000

0285 *Reset Variable Message Sign 0.000

0.000

210-00820  
 

0.000.000

0.00

1.000

EACH

35,159.09000

0290 *Reset Travel Time Indicator 1.000

0.000

210-00847  
 

4,604.091.000

0.00

4.000

EACH

4,604.09000

0295 *Modify Inlet 1.000

1.000

210-04020  
 

5,250.002.000

2,625.00

10.000

EACH

2,625.00000

0300 *Seeding (Native) 12.040

1.380

212-00006  
 

9,374.9413.420

964.04

24.000

ACRE

698.58000

0305 *Seeding (Temporary) 0.000

0.000

212-00009  
 

0.000.000

0.00

20.000

ACRE

423.21000

0310 *Soil Conditioning 10.580

1.380

212-00032  
 

29,472.9111.960

3,400.72

24.000

ACRE

2,464.29000
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PCN: 22589-BID    ESTIMATE RUN 01/10/2019

PROJECT: C0252-475                     ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:22:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0315 *Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.000.000

0.00

24.000

ACRE

542.15000

0320 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

4,800.000

LB  

2.11000

0325 *Bonded Fiber Matrix 15.580

3.700

213-00150  
 

53,502.0019.280

10,267.50

34.000

ACRE

2,775.00000

0330 *Landscape Maintenance (2020) 0.000

0.000

214-00003  
 

0.000.000

0.00

1.000

L S 

31,607.14000

0335 *Soil Retention Blanket (Straw-Coconut) (Biodeg radable
Class 

584.190

0.000

216-00201  
 

1,133.33584.190

0.00

43,100.000

SY  

1.94000

0340 *Turf Reinforcement Mat (Class 2) 0.000

0.000

216-00302  
 

0.000.000

0.00

10,860.000

SY  

4.87000

0345 *Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

160.000

HOUR

267.86000

0350 *Wildlife Biologist 0.000

0.000

240-00000  
 

0.000.000

0.00

50.000

HOUR

139.28000

0355 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

200.000

HOUR

78.21000

0360 *Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

1,500.000

SY  

10.12000

0365 *Aggregate Base Course (Class 6) 649.000

123.180

304-06007  
 

38,639.89772.180

6,163.93

26,478.000

CY  

50.04000
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PCN: 22589-BID    ESTIMATE RUN 01/10/2019

PROJECT: C0252-475                     ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:22:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0370 Aggregate Base Course (Special) 0.000

0.000

304-09000  
 

0.000.000

0.00

1,500.000

CY  

70.35000

0375 *Hot Mix Asphalt (Patching) (Asphalt) 374.580

299.460

403-00720  
 

95,369.92674.040

42,370.60

2,811.110

TON 

141.49000

0380 *Stone Matrix Asphalt 0.000

0.000

403-09210  
 

0.000.000

0.00

42,853.000

TON 

101.12000

0385 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 3,557.300

2,709.050

403-33841  
 

422,665.316,266.350

182,725.42

92,247.480

TON 

67.45000

0390 *Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 0.000

0.000

403-34841  
 

0.000.000

0.00

24,497.000

TON 

67.98000

0395 *Emulsified Asphalt (Slow-Setting) 828.500

607.690

411-10255  
 

3,633.561,436.190

1,537.46

45,888.750

GAL 

2.53000

0400 Concrete Pavement (Patching) 0.000

172.960

412-00190  
 

19,731.28172.960

19,731.28

1,927.000

SY  

114.08000

0405 *Geotextile (Reinforcement) 0.000

34.670

420-00300  
 

200.3934.670

200.39

1,500.000

SY  

5.78000

0410 *Drilled Caisson (18 Inch) 0.000

0.000

503-00018  
 

0.000.000

0.00

5.000

LF  

362.72000

0412 Drilled Caisson (24 In) CMO 002 0.000

0.000

503-00024  
 

0.000.000

0.00

24.000

LF  

384.30000

0415 *Drilled Caisson (36 Inch) 0.000

0.000

503-00036  
 

0.000.000

0.00

25.000

LF  

396.67000
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PCN: 22589-BID    ESTIMATE RUN 01/10/2019

PROJECT: C0252-475                     ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:22:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0420 *Drilled Caisson (48 Inch) 32.000

0.000

503-00048  
 

17,886.0832.000

0.00

66.000

LF  

558.94000

0425 *Riprap (12 Inch) 0.000

14.440

506-00212  
 

1,864.9314.440

1,864.93

191.000

CY  

129.15000

0430 *Soil Riprap (12 Inch) 0.000

0.000

506-00412  
 

0.000.000

0.00

46.000

CY  

157.50000

0432 Soil Riprap (24 In) CMO 002 0.000

0.000

506-00424  
 

0.000.000

0.00

8.000

CY  

248.85000

0435 *18 Inch Reinforced Concrete Pipe (Complete In Place) 1,477.000

3,652.550

603-01185  
 

460,531.005,129.550

327,925.94

14,490.000

LF  

89.78000

0440 *24 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01245  
 

0.000.000

0.00

189.000

LF  

372.75000

0445 *36 Inch Reinforced Concrete Pipe (Complete In Place) 16.000

129.250

603-01365  
 

36,236.97145.250

32,245.29

2,618.000

LF  

249.48000

0450 *42 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01425  
 

0.000.000

0.00

700.000

LF  

331.80000

0455 *48 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

272.000

603-01485  
 

72,724.64272.000

72,724.64

1,680.000

LF  

267.37000

0460 *53x34 Inch Reinforced Concrete Pipe Elliptical  
(Complete In 

0.000

34.000

603-02425  
 

11,031.3034.000

11,031.30

147.000

LF  

324.45000

0465 *18 Inch Reinforced Concrete End Section 0.000

0.000

603-05018  
 

0.000.000

0.00

17.000

EACH

997.50000
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PROJECT: C0252-475                     ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:22:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0470 *36 Inch Reinforced Concrete End Section 0.000

0.000

603-05036  
 

0.000.000

0.00

13.000

EACH

1,627.50000

0475 *42 Inch Reinforced Concrete End Section 0.000

0.000

603-05042  
 

0.000.000

0.00

3.000

EACH

1,785.00000

0480 *53x34 Inch Reinforced Concrete End Section Ell iptical 0.000

0.000

603-05142  
 

0.000.000

0.00

1.000

EACH

2,415.00000

0485 *Inlet Type C (5 Foot) 0.000

0.000

604-00305  
 

0.000.000

0.00

2.000

EACH

3,675.00000

0490 *Inlet Type D (5 Foot) 0.000

0.000

604-00505  
 

0.000.000

0.00

10.000

EACH

4,935.00000

0495 *Inlet Type D (10 Foot) 0.000

0.000

604-00510  
 

0.000.000

0.00

8.000

EACH

6,930.00000

0500 *Inlet Type D (15 Foot) 0.000

0.000

604-00515  
 

0.000.000

0.00

3.000

EACH

8,085.00000

0505 *Vane Grate Inlet (5 Foot) 4.000

6.000

604-25005  
 

66,951.2010.000

40,170.72

50.000

EACH

6,695.12000

0510 *Vane Grate Inlet (10 Foot) 2.500

4.500

604-25010  
 

57,917.727.000

37,232.82

41.000

EACH

8,273.96000

0515 *Vane Grate Inlet (15 Foot) 0.000

0.000

604-25015  
 

0.000.000

0.00

2.000

EACH

9,023.50000

0520 *Vane Grate Inlet (Double) (5 Foot) 0.500

0.500

604-26005  
 

8,612.171.000

4,306.09

16.000

EACH

8,612.17000
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PCN: 22589-BID    ESTIMATE RUN 01/10/2019
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:22:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0525 *Vane Grate Inlet (Double) (10 Foot) 0.000

1.000

604-26010  
 

12,628.161.000

12,628.16

3.000

EACH

12,628.16000

0530 *Vane Grate Inlet (Double) (15 Foot) 0.000

0.500

604-26015  
 

6,607.750.500

6,607.75

3.000

EACH

13,215.50000

0535 *Manhole Slab Base (5 Foot) 0.000

0.500

604-30005  
 

1,627.500.500

1,627.50

2.000

EACH

3,255.00000

0540 *Manhole Slab Base (10 Foot) 0.000

0.000

604-30010  
 

0.000.000

0.00

6.000

EACH

5,145.00000

0545 *Manhole Slab Base (15 Foot) 0.000

0.700

604-30015  
 

4,630.500.700

4,630.50

9.000

EACH

6,615.00000

0550 *Manhole Slab Base (20 Foot) 0.000

0.000

604-30020  
 

0.000.000

0.00

0.000

EACH

7,875.00000

0555 *Manhole Box Base (Special) 0.000

1.000

604-31000  
 

15,519.301.000

15,519.30

7.000

EACH

15,519.30000

0560 *Manhole Special 0.000

0.000

604-39000  
 

0.000.000

0.00

2.000

EACH

17,850.00000

0565 *Manhole (Traffic Management System) 13.000

3.000

604-39050  
 

142,596.3216.000

26,736.81

24.000

EACH

8,912.27000

0570 *Guardrail Type 7 (Special) 0.000

0.000

606-00705  
 

0.000.000

0.00

690.000

LF  

186.25000

0575 *Guardrail Type 7 (Style CE) (Special) 0.000

0.000

606-00741  
 

0.000.000

0.00

23,170.000

LF  

117.67000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:22:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0580 *End Anchorage (Tensioned Cable Barrier) 12.000

0.000

606-21010  
 

108,563.6412.000

0.00

14.000

EACH

9,046.97000

0585 Fence (Plastic) 5,676.000

1,410.000

607-11525  
 

11,408.467,086.000

2,270.10

7,086.000

LF  

1.61000

0590 *Delineator (Type II) (Barrier) 0.000

0.000

612-00022  
 

0.000.000

0.00

197.000

EACH

61.82000

0595 *Delineator (Type III) (Barrier) 0.000

0.000

612-00023  
 

0.000.000

0.00

4.000

EACH

66.10000

0600 *Location Marker (Fiber Optic)(Dome) 28.000

11.000

612-00260  
 

6,700.9839.000

1,890.02

55.000

EACH

171.82000

0605 *Location Marker (Utility)(Flat Slat) 0.000

0.000

612-00270  
 

0.000.000

0.00

8.000

EACH

76.37000

0610 *2 Inch Electrical Conduit (Bored) 2,578.000

364.000

613-00206  
 

41,217.422,942.000

5,099.64

3,730.000

LF  

14.01000

0615 *3 Inch Electrical Conduit (Bored) 0.000

0.000

613-00306  
 

0.000.000

0.00

750.000

LF  

22.55000

0620 *1 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01100  
 

0.000.000

0.00

430.000

LF  

20.39000

0625 *2 Inch Electrical Conduit (Plastic) 2,176.000

648.000

613-01200  
 

35,780.082,824.000

8,210.16

6,080.000

LF  

12.67000

0630 *3 Inch Electrical Conduit (Plastic) 16.000

0.000

613-01300  
 

308.1616.000

0.00

1,860.000

LF  

19.26000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:22:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0635 *Electrical Conduit (Plastic)(Multiduct) 32,450.000

78.000

613-03491  
 

740,662.5632,528.000

1,776.06

38,830.000

LF  

22.77000

0640 *Electrical Conduit (Plastic)(Multiduct)(Bored)  9,320.000

3,957.000

613-03492  
 

429,378.1813,277.000

127,969.38

13,277.000

LF  

32.34000

0645 *Pull Box (11"x18"x12") 1.000

0.000

613-07011  
 

1,235.611.000

0.00

7.000

EACH

1,235.61000

0650 *Pull Box (24"x36"x24") 5.000

1.000

613-07023  
 

11,543.646.000

1,923.94

9.000

EACH

1,923.94000

0655 *Pull Box (30"x48"x24") 8.000

7.000

613-07040  
 

40,011.3015.000

18,671.94

23.000

EACH

2,667.42000

0660 *Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

61,940.46000

0665 *Service Meter Cabinet 0.000

0.000

613-80130  
 

0.000.000

0.00

3.000

EACH

7,144.24000

0670 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

111.000

SF  

19.72000

0675 Sign Post (Special) 0.000

0.000

614-00041  
 

0.000.000

0.00

15.000

EACH

426.39000

0680 *Steel Sign Support (2-1/2 Inch Round)(Post and  
Slipbase) 

0.000

0.000

614-01582  
 

0.000.000

0.00

40.000

LF  

30.38000

0685 *Steel Sign Support (2-1/2 In Round Sch 80) (Po st & 
Slipbase 

0.000

0.000

614-01583  
 

0.000.000

0.00

12.000

EACH

426.39000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:22:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0690 *Dynamic Message Sign (Color LED)(Overhead)(Fur nish 
Only) 

0.000

0.000

614-10113  
 

0.000.000

0.00

2.000

EACH

124,359.25000

0695 *Variable Message Sign (Install Only) 0.000

0.000

614-10123  
 

0.000.000

0.00

1.000

EACH

28,763.64000

0700 *Variable Message Sign (Furnish Only) 0.000

0.000

614-10124  
 

0.000.000

0.00

3.000

EACH

94,931.67000

0705 *Monotube Overhead Sign Cantilever (24 Inch Dia meter) 0.000

0.000

614-32400  
 

0.000.000

0.00

1.000

EACH

50,323.63000

0710 *1310nm SFP Optic Module 0.000

0.000

614-70024  
 

0.000.000

0.00

3.000

EACH

361.66000

0715 *CWDM Multiplexor Demultiplexor Module 0.000

0.000

614-70026  
 

0.000.000

0.00

4.000

EACH

9,436.21000

0720 *CWDM SFP Optic Module 0.000

0.000

614-70028  
 

0.000.000

0.00

32.000

EACH

1,020.31000

0725 *Optical Attenuator 0.000

0.000

614-70030  
 

0.000.000

0.00

35.000

EACH

98.64000

0730 *Optical Filter 0.000

0.000

614-70032  
 

0.000.000

0.00

56.000

EACH

1,281.21000

0735 *Communications Cabinet 0.000

0.000

614-72830  
 

0.000.000

0.00

1.000

EACH

15,117.88000

0740 *Communications Cabinet (TYPE 332) 0.000

0.000

614-72830  
 

0.000.000

0.00

1.000

EACH

14,528.18000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:22:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0745 *Communications Cabinet (Type 2) 0.000

0.000

614-72832  
 

0.000.000

0.00

2.000

EACH

15,765.91000

0750 *Rumble Strip 0.000

0.000

614-80385  
 

0.000.000

0.00

124,010.000

LF  

0.14000

0755 *Traffic Signal Pedestal Pole Aluminum 0.000

0.000

614-84100  
 

0.000.000

0.00

1.000

EACH

3,171.32000

0760 Impact Attenuator (Low Maintenance) 0.000

0.000

614-85003  
 

0.000.000

0.00

4.000

EACH

21,683.10000

0765 *Dedicated Short Range Communications (DSRC) (R oadside
Unit) 

0.000

0.000

614-86010  
 

0.000.000

0.00

6.000

EACH

8,971.67000

0770 *Uninterrupted Power Supply 0.000

0.000

614-86800  
 

0.000.000

0.00

1.000

EACH

26,620.16000

0775 *Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

0.000

614-87010  
 

0.000.000

0.00

10,920.000

LF  

3.63000

0780 *Buffer Tube Fan Out Kit 0.000

0.000

614-87015  
 

0.000.000

0.00

3.000

EACH

746.67000

0785 *Fiber Optic Termination Panel (24 Fiber) 0.000

0.000

614-87024  
 

0.000.000

0.00

3.000

EACH

1,397.88000

0790 *Closed Circuit Television 0.000

0.000

614-87320  
 

0.000.000

0.00

2.000

EACH

13,456.97000

0795 *Test Fiber Optic Cable 0.000

0.000

614-87350  
 

0.000.000

0.00

1.000

L S 

34,524.85000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:22:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0800 *Closed Circuit Television Pole with Lowering D evice 
(50 Fee 

0.000

0.000

614-87364  
 

0.000.000

0.00

0.000

EACH

32,470.45000

0802 Brkaway Taper ITS Pole Steel (40 Ft) CMO 002 0.000

0.000

614-87402  
 

0.000.000

0.00

2.000

EACH

11,632.95000

0805 *Fiber Optic Cable (S Mode)(168 S) 0.000

19,262.000

614-87502  
 

103,822.1819,262.000

103,822.18

66,890.000

LF  

5.39000

0805 MATERIAL ALLOWANCE No Test Required 66,889.999

-19,262.002

53,979.1947,627.997

-21,830.59LF  

1.13335

0810 *Ethernet Switch Type I 0.000

0.000

614-87691  
 

0.000.000

0.00

1.000

EACH

4,545.75000

0815 *Ethernet Switch Type II 0.000

0.000

614-87692  
 

0.000.000

0.00

2.000

EACH

4,000.61000

0820 *Ethernet Aggregation Switch Type II 0.000

0.000

614-87698  
 

0.000.000

0.00

2.000

EACH

22,765.91000

0825 *Detour Pavement 4,064.000

0.000

621-00450  
 

262,696.964,064.000

0.00

7,665.000

SY  

64.64000

0830 *Detour Drainage Pipe (Class 0) 3,024.000

0.000

624-20300  
 

427,140.003,024.000

0.00

3,325.000

LF  

141.25000

0835 *Construction Surveying 0.210

0.090

625-00000  
 

138,442.500.300

41,532.75

1.000

L S 

461,475.00000

0840 *Construction Surveying (Hourly) 116.420

0.000

625-00001  
 

20,169.77116.420

0.00

300.000

HOUR

173.25000
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REF
NO.
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NO.

ITEM
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CURRENT
QUANTITY/

UNITS
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PREV QTY/
QTY THIS PERIOD
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THIS

PERIOD

15:22:38

CUMULATIVE
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CAT NO0200 ROADWAY 

0845 *Settlement Instrumentation 0.230

0.140

625-00015  
 

38,300.570.370

14,492.11

1.000

L S 

103,515.05000

0850 *Mobilization (without Autopay) 0.272

0.060

626-00100  
 

3,358,796.760.332

607,011.46

1.000

L S 

10,116,857.72000

0855 *Public Information Services (Tier I) 0.320

0.060

626-01101  
 

213,846.440.380

33,765.23

1.000

L S 

562,753.80000

0860 *Epoxy Pavement Marking 540.000

142.000

627-00005  
 

61,843.76682.000

12,876.56

1,736.000

GAL 

90.68000

0865 *Pavement Marking Paint (High Build) 777.130

679.200

627-00013  
 

44,024.861,456.330

20,532.22

9,026.000

GAL 

30.23000

0870 *Flagging 1,904.500

124.000

630-00000  
 

51,625.332,028.500

3,155.80

20,630.000

HOUR

25.45000

0875 *Uniformed Traffic Control 1,205.750

562.750

630-00003  
 

173,118.471,768.500

55,087.60

10,570.000

HOUR

97.89000

0880 *Traffic Control Inspection 28.000

6.000

630-00007  
 

3,606.0434.000

636.36

160.000

DAY 

106.06000

0885 *Traffic Control Management (Special) 284.000

93.500

630-00017  
 

376,352.40377.500

93,215.76

1,768.000

DAY 

996.96000

0890 *Courtesy Patrol 0.000

0.000

630-00030  
 

0.000.000

0.00

0.000

DAY 

902.35000

0891 Added Item (Day)/ Courtesy Patrol CO #7 60.500

23.000

900-00005  
 

75,346.2383.500

20,754.05

505.000

DAY 

902.35000
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NO.
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NO.

ITEM
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QTY THIS PERIOD
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CUMULATIVE
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CAT NO0200 ROADWAY 

0895 Traffic Incident Management Plan Development 0.000

0.000

630-00040  
 

0.000.000

0.00

0.000

L S 

5,250.00000

0896 Added Item (Lump Sum)/ Traffic Incident Management 
Plan Development--CO # 07

1.000

0.000

900-00014  
 

5,250.001.000

0.00

1.000

L S 

5,250.00000

0900 Traffic Incident Management Plan Implementation  0.000

0.000

630-00041  
 

0.000.000

0.00

0.000

MON 

1,785.00000

0901 Added Item (Month)/ Traffic Incident Management Pla n 
Implementation--CO # 07

3.000

1.000

900-00019  
 

7,140.004.000

1,785.00

36.000

MON 

1,785.00000

0905 *Flashing Beacon (Solar) 7.500

0.000

630-80002  
 

5,965.957.500

0.00

15.000

EACH

795.46000

0910 *Barricade (Type 3 M-A) (Temporary) 3.000

0.000

630-80335  
 

415.953.000

0.00

6.000

EACH

138.65000

0915 *Construction Traffic Sign (Panel Size A) 100.000

0.000

630-80341  
 

4,242.00100.000

0.00

200.000

EACH

42.42000

0920 *Construction Traffic Sign (Panel Size B) 125.000

2.000

630-80342  
 

10,102.85127.000

159.10

254.000

EACH

79.55000

0925 *Construction Traffic Sign (Panel Size C) 70.000

0.000

630-80343  
 

8,697.5070.000

0.00

140.000

EACH

124.25000

0930 *Construction Traffic Sign (Special) 220.000

0.000

630-80344  
 

4,083.20220.000

0.00

440.000

SF  

18.56000

0935 *Portable Message Sign Panel 4.000

0.000

630-80355  
 

36,060.604.000

0.00

8.000

EACH

9,015.15000
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0940 *Advance Warning Flashing or Sequencing Arrow P anel (C
Type) 

1.500

0.000

630-80358  
 

3,102.291.500

0.00

3.000

EACH

2,068.19000

0945 *Portable Message Sign Panel 0.000

0.000

630-80359  
 

0.000.000

0.00

0.000

DAY 

53.04000

0950 *Drum Channelizing Device 243.500

0.000

630-80360  
 

9,038.72243.500

0.00

487.000

EACH

37.12000

0955 *Drum Channelizing Device (With Light) (Flashin g) 0.000

0.000

630-80363  
 

0.000.000

0.00

80.000

EACH

66.29000

0960 *Portable Traffic Speed Monitor 0.000

0.000

630-80367  
 

0.000.000

0.00

0.000

EACH

2,810.61000

0965 Concrete Barrier (Temporary) 28,860.000

204.000

630-80370  
 

1,393,037.5229,064.000

9,777.72

58,128.000

LF  

47.93000

0970 Glare Screen (Temporary) 0.000

0.000

630-80378  
 

0.000.000

0.00

1,500.000

LF  

32.14000

0975 *Traffic Cone 400.000

0.000

630-80380  
 

7,084.00400.000

0.00

800.000

EACH

17.71000

0980 *Delineator (Type I) (Temporary) 0.000

0.000

630-80401  
 

0.000.000

0.00

30.000

EACH

37.12000

0985 *Advanced Warning Flashing or Sequencing Panel (C 
Type) 

0.000

0.000

630-80415  
 

0.000.000

0.00

0.000

DAY 

37.12000

0990 *Portable Rumble Strips (Temporary) 0.000

0.000

630-80440  
 

0.000.000

0.00

10.000

EACH

6,395.46000
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PROJECT: C0252-475                     ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:22:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0995 *Mobile Pavement Marking Zone 0.000

0.000

630-80520  
 

0.000.000

0.00

5.000

DAY 

318.18000

1000 Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

1.000

0.000

630-85006  
 

7,975.581.000

0.00

2.000

EACH

7,975.58000

1005 Impact Attenuator (Temporary) 9.000

-3.000

630-85010  
 

80,554.326.000

-40,277.16

12.000

EACH

13,425.72000

1010 *Mobile Attenuator 255.000

133.000

630-85041  
 

259,253.84388.000

88,867.94

1,295.000

DAY 

668.18000

1015 *Night Work Lighting 0.233

0.033

632-00000  
 

49,920.500.266

6,193.15

1.000

L S 

187,671.07000

1020 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

1,583,826.700

F A 

1.00000

1025 F/A Partnering 2,475.040

0.000

700-70011  
 

2,475.042,475.040

0.00

25,000.000

F A 

1.00000

1030 F/A Fuel Cost Adjustment -147.980

-1,216.650

700-70016  
 

-1,364.63-1,364.630

-1,216.65

424,852.020

F A 

1.00000

1035 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

250,000.000

F A 

1.00000

1040 F/A Asphalt Cement Cost Adjustment -2,515.150

-28,861.320

700-70019  
 

-31,376.47-31,376.470

-28,861.32

422,484.850

F A 

1.00000

1045 F/A On-The-Job Trainee 0.000

859.000

700-70023  
 

859.00859.000

859.00

15,000.000

F A 

1.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:22:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1050 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

500,000.000

F A 

1.00000

1055 F/A Interim Surface Repair 0.000

0.000

700-70031  
 

0.000.000

0.00

50,000.000

F A 

1.00000

1060 F/A Smart Work Zone 37,909.720

11,872.920

700-70034  
 

49,782.6449,782.640

11,872.92

250,000.000

F A 

1.00000

1065 F/A Public Information Services 0.000

0.000

700-70035  
 

0.000.000

0.00

100,000.000

F A 

1.00000

1070 F/A Railroad Flagging 0.000

0.000

700-70042  
 

0.000.000

0.00

25,000.000

F A 

1.00000

1075 F/A Adjust Utilities 0.000

0.000

700-70060  
 

0.000.000

0.00

100,000.000

F A 

1.00000

1080 F/A Furnish & Install Electrical Service 11,380.950

315.000

700-70082  
 

11,695.9511,695.950

315.00

155,000.000

F A 

1.00000

1085 F/A Pavement Surface Course Maintenance 743.880

0.000

700-70155  
 

743.88743.880

0.00

50,000.000

F A 

1.00000

1090 F/A Erosion Control and Landscaping 0.000

0.000

700-70380  
 

0.000.000

0.00

25,000.000

F A 

1.00000

1095 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

45,000.000

F A 

1.00000

1100 F/A DRB On-Demand Committee 0.000

0.000

700-70595  
 

0.000.000

0.00

60,000.000

F A 

1.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:22:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1105 CDOT Risk Pool 0.000

27,835.280

700-71002  
 

27,835.2827,835.280

27,835.28

369,310.000

F A 

1.00000

1106 F/A Cable Rail Stockpiled Matls. 33,690.000

37,259.000

700-70034  
 

70,949.0070,949.000

37,259.00

70,949.000

F A 

1.00000

1112 Added Item (Dollar)/ SETTLEMENT REPAIRS 0.000

0.000

900-00006  
 

0.000.000

0.00

1,950,011.120

DOL 

1.00000

CAT 13,299,416.473,110,077.0459,138,431.89CURRENT AMT0200 $ $ $

CAT NO0305 STRUCTURES - WALLS 

1120 *Structure Excavation 0.000

5,579.000

206-00000  
 

82,011.305,579.000

82,011.30

5,751.000

CY  

14.70000

1125 *Structure Backfill (Class 1) 0.000

1,078.000

206-00100  
 

38,883.461,078.000

38,883.46

9,123.000

CY  

36.07000

1130 *Mechanical Reinforcement of Soil 0.000

677.000

206-00360  
 

16,322.47677.000

16,322.47

5,648.000

CY  

24.11000

1135 *Geomembrane 0.000

0.000

420-00000  
 

0.000.000

0.00

5,155.000

SY  

10.98000

1140 *Precast Panel Facing 0.000

4,953.000

504-04420  
 

90,144.604,953.000

90,144.60

15,463.000

SF  

18.20000

1145 *Concrete Sealer SURCHARGE MATERIAL 0.000

0.000

515-00400  
 

0.000.000

0.00

3,924.000

SY  

16.39000

1150 *Concrete Class B 0.000

0.000

601-01000  
 

0.000.000

0.00

92.000

CY  

1,260.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:22:38

CUMULATIVE
AMOUNT

CAT NO0305 STRUCTURES - WALLS 

1155 Concrete Class D (Wall) 0.000

32.880

601-03050  
 

18,490.4032.880

18,490.40

977.000

CY  

562.36000

1160 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

8,012.000

LB  

0.91000

1165 *Reinforcing Steel (Epoxy Coated) 0.000

278.280

602-00020  
 

289.41278.280

289.41

135,950.000

LB  

1.04000

1170 *Guardrail Type 7 (Style CD) (Special) 0.000

0.000

606-00731  
 

0.000.000

0.00

2,165.000

LF  

81.38000

1175 *Bridge Rail Type 7 0.000

0.000

606-10700  
 

0.000.000

0.00

2,450.000

LF  

84.81000

CAT 246,141.64246,141.642,150,119.29CURRENT AMT0305 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1180 Field Office (Special) 0.800

0.050

620-00005  
 

1,280,148.750.850

75,302.87

1.000

EACH

1,506,057.35000

1185 Field Laboratory (Class 2) 0.800

0.050

620-00012  
 

92,943.580.850

5,467.27

1.000

EACH

109,345.39000

1190 Sanitary Facility 0.800

0.050

620-00020  
 

3,034.500.850

178.50

1.000

EACH

3,570.00000

CAT 1,376,126.8380,948.641,618,972.74CURRENT AMT0400 $ $ $

$14,921,684.943,437,167.32$62,907,523.92$CURRENT AMTPROJECT TOTAL


